Professional Development

Goal: 1 Catholic School professional staff (Administrators, Teachers, Librarians, Specialists) and support staff demonstrate
competencies in technology skills and practices related to their responsibilities.
Strategy and/or related Purchase Person(s) Responsible Expected Cost Funding Source
Phase Year Finish Date
A Identify a person or persons at each school | Immediate | Principals at the request of | October, none None
to form a technology committee or focus the OCS 2002
group to forward Archdiocesan and local
technology goals.
B. Select a standard competency document 1 Technology Coordinator January, 2003 | none Neone
(for example ISTE- International Society for
Technology and Education) and communicate
that document’s availability.
C. Identify or develop tools to measure the 1 OCS selected Ad Hoc Team | Spring, 2003 | none None
attainment of professional and support staff
technology competencies.
D. Ensure that school level and/or individual On-going OCS selected Ad Hoc Team | Spring, 2003 | none None
staff development plans appropriately infuse
technology.
E. Identify staff development providers whe | On-going OCS selected Ad Hoc Team | Spring, 2003 | none None
can address local inservice needs for both
individuals and faculties.
| Goal: 2 | Professional development reflects current research and best practice.
Strategy and/or related Purchase Person(s} Responsible Expected Cost Funding Source
Phase Year Finish Daote

NO YEAR ONE ACTIVITIES
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Goal: 3

Professional development technclogy needs will be fully funded.

Strategy and/or related Purchase

Phase Year

Person(s) Responsible

Expected
Finish Date

Cost

Funding Source

NO YEAR ONE ACTIVITIES

Goal: 4
assessment.

Catholic schoals provide professional development in technology to support and enhance curriculum, instruction and

Strategy and/or related Purchase Person(s) Responsible Expected Cost Funding Source
Phase Year Finish Date
A. Develop, deliver, and facilitate diverse On-qoing OCS Professional Staff On-going $150,000 each Federal funds, grants
technology integration staff development year
offerings.
8. Ensure that SIP Prefessional Development On-going Vicariate Assistant Supts., | On-going none None
Plans incorporate current research and best SIP Coordinators
practice in technalogy.
C. Provide electronic accessibility to OCS On-going OCS staff On-going none Nore
documents and guides that support curriculum
and instruction,
D. Infuse the application of technology into On-going Assoc. Supt. For Curriculum, | On-going none None

all inservice and training provided by OCS

Coordinator of Funded
Programs, Technology
Coordinator
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Technology Deployment and Sustainability

| Goal: 1 ] Catholic schools have sufficient technology resources for teaching, learning, and management.
Strategy and/or related Purchase Person(s) Responsible Expected Cost Funding Source

Phase Year Finish Date

A. Seek to maximize the access to funding 1-3 Technology Director + Grant | On-going None

sources for schools including e-rate, federal writer

funds, grants and parinerships.

C. Encourage and facilitate collaborative 1 Office of Information None

purchasing. Technology

E. Ensure that there is adequate power to 1-3 Dept. of Buildings and On-going $20 - $30 million | Big Shoulders Fund,

support existing and future technology Facilities Archdiocesan grant,

resources planned for individual schools and parish / school

that power complies with all fire, safety, and fundraising

electrical regulations.

F. Provide and publish information an leasing 1-3 bir, Of Technology + OIT On-going None

strategies and other creative financing

aptions.

| Goal: 2 ] Catholic schools electronically network with the Archdiocese and each other.
Strategy and/or related Purchase Persen(s) Responsible Expected Cost Funding Source

Phase Year Finish Date

A. Determine an Archdiocese-wide networking | 1-2 o17 2004 $100,000 OLT budget, local

strategy for linking all schools and classrooms schools

and praviding schools with an electronic mail

system, calendar, and document sharing.

B. Identify and leverage cooperative 1-3 oIT On-going $1 million Locai schools

infrastructure for Internet access and Wide
Area networking opportunities.
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I Goal: 3 | Catholic schools leverage resources and programs to ensure adequate technology services.
Strategy and/or related Purchase Person{s) Responsible Expected Cost Funding Source
Phase Year Finish Date
A. Provide a mechanism to coordinate and align | 1 OIT + Dir. Of Technology 2003 None
school technical needs with available OTT
services 1o schools,
B. Develop a committee to advise OCS on 1 Dir. Of Technology 2003 None
areas of greatest need and most desired
technology services.
Goal: 4 Catholic schools adopt technology policies for the acquisition, deployment, utilization and support of educational
technology and schoel management.
Strategy and/or related Purchase Person(s) Responsible Expected Cost Funding Source
Phase Year Finish Date
A. Develop and promulgate technoclogy policies | 1 Dir. Of Technology + 2003 None
(Internet, acceptable use, electronic tools) Advisory Committee
for employees and students that are CIPA
compliant.
B. Assist schools in developing standards and 1-3 QIT + Advisory Committee | On-going None
procurement recommendations for the
purchase of hardware and software.
D. Develop guidelines and standards to support | 1 OIT + Dir. Of Technology 2003 None
technology in building construction and
renovation.
| Goal: 5 ] Catholic schools utilize electronic administrative management systems.
Strategy and/or related Purchase Person(s) Responsible Expected Cost Funding Source
Phase Year Finish Date

NO YEAR ONE ACTIVITIES
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Phase Two

July, 2003 - June, 2004

Stakeholder and Community Involvement

Goal: 1

Catholic schools, in partnership with the surrounding local and global communities, discover and leverage the
educational, financial and technical resources available.

Strategy and/or related Purchase Person(s) Responsible Expected Cost Funding Source
Phase Year Finish Date
A, Develop an inventory of potential donors All Technology Director/ Ongoing DNA DNA
and resources 1o match against school needs. Committee
B. Create materials to plan a successful One/Two Committee/ Marketing 2004 $2000 Grants
development campaign, Director
C. Develap a school information packet to One/Two Local Administrator 2004 *Related PR Local budget
share with community businesses. Technology Committee Materials
D. Ensure technology plan addresses how All Local Ongaing DNA DNA
community resources will be discovered and administrator, Technology
leveraged. Committee
E. Identify areas of the curriculum that All Local administrater, faculty | Ongoing DNA DNA
provide an opportunity for local businesses to
participate in the learning experiences.
F. Identify educational resources available in | All Local administrator, 2004 DNA DNA
the local and global community, technology committee
i Goal: 2 J Catholic schools strive for equity in Archdiocesan-wide uses of technology.
Strategy and/or related Purchase Person(s) Responsible Expected Cost Funding Source
Phase Year Finish Date
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B. Expand the network for efficient donation | All Technology Director, Ongoing DNA DNA
and refurbishment of technology. Committee
C. Assist and enable parishes and schools All Technology Director, Ongoing DNA DNA
conducting their local campaigns in support of Committee
education technology implementation.
D. Solicit full support of this technology plan One/ Two Technology Director/ 2003 *Related PR Grants
through a thoughtful and timely information Media Director, Materials
awareness campaign, Committee
| Goal: 3 | catholic schools provide enhanced learning and support for local school communities.
Strategy and/or related Purchase Person(s) Responsible Expected Cost Funding Source
Phase Year Finish Date
B. Provide guidelines to address security and 2 Local administrator faculty, | 2004 DNA DNA
personnel issues with this plan. technology committee
C. Establish programs that will meet the needs | All Local administrator, Ongoing To be decided Local budget

of the local community,

technology committee

locally

Goal: 4

Catholic schools, in partnership with the associated local and global communities, leverage technology to enable and
optimize communication and the exchange of information.

advisery committee to monitor the ongoing
development and implementation of the
education technology goals for instruction,
administration and communication.

Strategy and/or related Purchase Person(s} Responsible Expected Cost Funding Source
Phase Year Finish Date
2. Maintain the Archdiocesan-wide planning All Technology Director Ongoing DNA DNA

Archdiocese of Chicago - June, 2002

6l




Goal: 5

Catholic schools will develop written technology plans that are based upen the mission, vision and belief statements and
major goals of the OCS plan.

Strategy and/or related Purchase Person(s) Responsible Expected Cost Funding Source
Phase Year Finish Date
A. Determine, propose and sponsor strategies |1+ 2 Technology Director/ 2003
that enables all schools 1o develop Committee
comprehensive technalogy plans.
€. Provide multiple workshops to orient school | 1+2 Technology Director/ 2004 $10,000 Federal Funds
planning teams. Consultants
D. Provide review services of school On going Technology Director/ Peer | On going
technology plans (Peer Review). Review Teams
E. Ensure that scheols incorporate the school | On going 0CS Staff On going
technology plan inte the School Improvement
Plan.
Engaged Learning
Geal: 1 Catholic schools integrate technology competencies into the process of content-based teaching and learning in all
disciplines at all instructional levels. (Engaged Learning)
Strotegy and/or related Purchase Person(s) Responsible Expected Cost Funding Source
Phase Year Finish Date
B. Highlight Engaged Learning principles at On-going OC5 Staff On-going None
curriculum workshops.
E. Identify and publish the location of model 2 Dir. Of Technology 2004 None
schools that incorporate Engaged Learning
principles.
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forums, etc.) that allow for collaboration
between teachers in curriculum development,
joint class projects and mutual growth.

Goal: 2 Catholic schools, independently and collaborative use technology to communicate, access, analyze and evaluate
information.
Strategy and/or related Purchase Person(s) Responsible Expected Cost Funding Source
Phase Year Finish Date
B. Develop a system-wide strategy for the 2 Dir. Of Technology + 2003 None
attainment of student technology Advisory Committee
competencies.
C. Develop an alignment of technolegy On-going OCS Staff On-going Nane
initiatives with existing scheol improvement
areas.
D. Provide resources (listservs, chat rooms, 2 Dir. Of Technology + OIT 2004 $15,000 Gront

| Goal: 3 ! Catholic schools align technology initiatives with school improvement goals for curriculum, instruction, and assessment.
Strategy and/cr related Purchase Person(s) Responsible Expected Cost Funding Source
Phase Year Finish Date
A. Ensure that curricular programs and On-going OC5 Staff On-going None
written curriculum guides appropriately infuse
technology inte academic content and teaching
strategies.
B. Identify and publish promising practices On-going Dir. Of Technology + Dir. Of | On-going None
through OCS news vehicles. Communications
€. Encourage leadership in developing On-going Dir. Of Technology On-going ? Grants

inhovative pilot projects.

Archdiocese of Chicago - June, 2002

63




Professional Development

Goal: 1

Catholic School professional staff (Administrators, Teachers, Librarians, Specialists) and support staff demonstrate
competencies in technology skills and practices related to their responsibilities.

Strategy and/or related Purchase Person(s) Responsible Expected Cost Funding Source
Phase Year Finish Date
D. Ensure that scheol level and/or individual On-going OCS selected Ad Hoc Team | Spring, 2003 | none None
staff development plans appropriately infuse
technology.
E. Identify staff development providers who On-going OCS selected Ad Hoc Team | Spring, 2003 | none None
can address local inservice needs for both
individuals and facuities.
F. Revise the OCS job descriptions to include 2 OCS Staff Summer, none None
technology competencies required for the 2003
position.
| Goal; 2 | Professional development reflects current research and best practice.
Strategy and/or related Purchase Person(s) Responsible Expected Cost Funding Source
Phase Year Finish Date
A. Create electronic spaces in which websites 2 Technology Coordinator Fall, 2003 none None
and documents can be accessed and shared.
B. Identify and promcte participation in 2, thenon- | Technology Coordinator, Fall, 2002 Individual Individual professional
professional organizations. going Vicariate Asst. Supts. membership fees | development funds
C. Identify and maintain a database of 2, thenon- | OCS Technology Spring, 2004 | Printing costs OCS budget
instructors, agencies and resources that going Coordinator

promote current research and best practice.
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Goal: 3

Professional development technology needs will be fully funded.

Strategy and/or related Purchase Person(s) Responsible Expected Cost Funding Source
Phase Year Finish Date
A. Secure funds to design and deliver 2, then on- Grant Writer Fall, 2003 none None
comprehensive staff development going
B. Develop a system-wide staff development 2 Coordinator of Funded Fall, 2003 none Nene

plan that effectively uses federal funds and
external funds.

Pragrams, Assoc. Supt for
Curriculum

Goal: 4
assessment.

Catholic schools provide professional development in technology 1o support and enhance curriculum, instruction and

Strategy and/or related Purchase Person(s) Responsible Expected Cost Funding Source
Phase Year Finish Date
A, Develop, deliver, and facilitate diverse On-going OCS Professional Staff On-going $150,000 each Federal funds, grants
technology integration staff development year
offerings.
B. Ensure that SIP Professional Development On-going Vicariate Assistant Supts., | On-going none None
Plans encorporate current research and best SIP Coordinators
practice in technology.
C. Provide electronic accessibility to OCS On-going OCS staff On-going none None
documents and guides that support curriculum
and instruction.
D. Infuse the application of technology into On-going Assoc. Supt. For Curriculum, { On-going none None

all inservice and training provided by OCS.

Coordinator of Funded
Programs, Technology
Coordinator
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Technology Deployment and Sustainability

| Goal: 1 [ Catholic schools have sufficient technology resources for teaching, learning, and management.
Strategy and/or related Purchase Person(s) Responsible Expected Cost Funding Source

Phase Year Finish Date

A. Seek to maximize the access of funding 1-3 Technology Director + Grant | On-going None

sources for schools including e-rate, federal writer

funds, grants and partnerships.

B. Develop suggested minimum technology 2 Technology Director + 2004 None

infusion levels for students, administrators, Advisary Committee

teachers and support staff.

D. Develop procedures and effective modelsin | 2 Dir. Of Technology + OIT 2004 None

school budgeting for training, hardware repair

and maintenance, life cycle replacement and

appropriate licensing.

E. Ensure that there is adequate power to 1-3 Dept. of Buildings and On-going $20 - $30 million | Big Shoulders Fund,

support existing and future technology Facilities Archdiocesan grant,

resources planned for individual schools and parish / school

that power complies with all fire, safety, and fundraising

electrical regulations.

F. Provide and publish information on leasing 1-3 Dir. Of Techrology + OIT On-going None

strategies and other creative financing

options.

| Geal: 2 | Catholic schools electronically network with the Archdiocese and each other.
Strategy and/or related Purchase Person(s) Responsible Expected Cost Funding Source

Phase Year Finish Date

A, Determine an Archdiocese-wide networking | 1-2 1T 2004 $100,000 OIT budget, local

strategy for linking all schools and classrooms schools

and providing schools with an electronic mail

system, calendar, and decument sharing.

B. Identify and leverage cooperative 1-3 oIT On-going $1 miflion Local schools

Archdiocese of Chicago - June, 2002

66




infrastructure for Internet access and Wide
Area networking opportunities,

| Goal: 3 | Catholic schools leverage resources and programs 1o ensure adequate technology services.
Strategy and/or related Purchase Person(s) Responsible Expected Cost Funding Source
Phase Year Finish Date
C. Build internal capacity by identifying and 2 Dir. Of Technology + OIT 2003 $50,000 Foundation Grants
supporting school level technology leaders with
additional technical Training oppertunities.
D. Develop cooperative outsourcing 3 Dir. Of Technology + OIT 2005 None
arrangements for maintenance and technical
support.
Goal: 4 Catholic schools adopt technology policies for the acquisition, deployment, utilization and support of educational
technology and school management.
Strategy and/or related Purchase Person(s) Responsible Expected Cost Funding Source
Phase Year Finish Date
B. Assist schools in developing standards and 1-3 OIT + Advisory Committee | On-going Nene
procurement recommendations for the
purchase of hardware and software.
C. Develop, endorse and publish Archdiocesan | 2 OIT + Advisory Committee | 2004 Nore
technical standards for operating software,
network protocols and new hardware
purchases.
| Goal: 5 | Catholic schools utilize electronic administrative management systems.
Strategy and/or related Purchase Person{s) Responsible Expected Cost Funding Source
Phase Year Finish Date
A. Develop standard practices for student, 2 Dir. Of Technology + 2004 None

tuition and financial transaction and reporting
systems appropriate for school use.

Advisory + OC5 Consultants
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Phase Three

July, 2004 - June, 2005

Stakeholder and Community Involvement

Goal: 1 Catholic schools, in partnership with the surrcunding local and global communities, discover and leverage the educational,
financial and technical resources available.

Strategy and/or related Purchase Person(s) Responsible Expected Cost Funding Source
Phase Year Finish Date
A. Develop an inventory of potential donors All Technology Director/ Ongoing DNA DNA
and resources to match against scheol needs. Committee
D. Ensure techrology plan addresses how All Local Ongoing DNA DNA
community resources will be discovered and administrator, Technology
leveraged. Committee
E. Identify areas of the curriculum that All Local administrator, faculty | Ongoing DNA DNA
provide an opportunity for local businesses to
participate in the learning experiences.
F. Identify educational resources available in All Local administrater, 2004 DNA DNA
the local and global community. technology committee
{ Goal: 2 | Catholic schools strive for equity in Archdiocesan-wide uses of technology.
Strategy and/or reloted Purchase Person(s) Responsible Expected Cost Funding Source
Phase Year Finish Date
A. Establish a cost- effective source for 3 IT with Technology 2006 DNA DNA
technical support. Director/ Committee
B. Expand the network for efficient donation | All Technology Director, Ongoing DNA DNA

and refurbishment of technology.

Committee
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C. Assist and enable parishes and schools to All Technology Director, Ongoing DNA DNA l
conduct their local campaigns in support of Committee '
education technclogy implementation. ‘
[ Goal: 3 [ Catholic schools provide enhanced learning and support for the local school communities. ]
Strategy and/or related Purchase Person(s) Responsible Expected Cost Funding Source
Phase Year Finish Date
€. Establish programs that will meet the needs | All Local administrator, Ongoing To be decided Local budget

of the local community.

technology committee

locally

Goal: 4

Cathalic schools, in partnership with the associated local and giobal communities, leverage technology fo enable and
optimize communication and the exchange of information.

advisory committee to monitor the ongoing
development and implementation of the
education technology goals for instruction,
administration and communication.

Strategy and/or related Purchase Person(s) Responsible Expected Cost Funding Source
Phase Year Finish Date
B. Maintain the Archdiocesan-wide planning All Technology Director Ongeing DNA DNA

Goal: 5

Catholic schools will develop written technology plans that are based upon the mission, vision and belief statements and
major goals of the OCS plan.

technology plan inte the School Improvement
Plan.

Strategy end/or related Purchase Person(s) Responsible Expected Cost Funding Source
Phase Year Finish Date
D. Provide review services of school On going Technology Director/ Peer | On going
technology plans (Peer Review). Review Teams
E. Ensure that schools incorporate the schoel | On going 0Cs Staff On going
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Engaged Learning

Goal: 1 Catholic schools integrate technology compeferiéié into the process of content-based teaching and learning in all
disciplines at all instructional levels. (Engaged Learning)

Strategy and/or related Purchase Person(s) Responsible Expected Cost Funding Source
Phase Year Finish Date
B. Highlight Engaged Learning principles at On-going OCS Staff On-going None
curriculum workshops.
D. Investigate the development of incentives 3 Associate Superintendent 2005 None
to encourage educators to incorporate
technology in instruction in an inhovative way.
Goal: 2 Catholic schools, independently and collaborative use technology to communicate, access, analyze and evaluate
information.
Strategy and/or related Purchase Person(s) Responsible Expected Cost Funding Source
Phase Year Finish Date
C. Develop an alignment of fechnology On-going OCS Staff On-going None
initiatives with existing school improvement
areas.

| Goal: 3 | Catholic schools align technology initiatives with school improvement goals for curriculum, instruction, and assessment.
Strategy and/or related Purchase Person(s) Responsible Expected Cost Funding Source
Phase Year Finish Date
A. Ensure that curricular programs and On-going OCS Staff On-going None
written curriculum guides appropriately infuse
technology into academic content and teaching
strategies,
B. Identify and publish promising practices On-going Dir. Of Technology + Dir. Of | On-going None
through OCS news vehicles. Communications
C. Encourage leadership in developing On-going Dir, Of Technology On-going ? Grants

innovative pilot projects.
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Professional Development

Goal: 1

Catholic School professional staff (Administrators, Teachers, Librarians, Specialists) and suppdrf staff demonstrate
competencies in technology skills and practices related to their respensibilities.

Strategy and/or related Purchase Person(s) Responsible Expected | Cost Funding Source
Phase Year Finish
Date
D. Ensure that school level and/or individual On-going OCS selected Ad Hoc Team | Spring, none None
staff development plans appropriately infuse 2003
technology.
E. Identify staff development providers who On-going OC5 selected Ad Hoc Team | Spring, none None
can address local inservice needs for both 2003
individuals and faculties.
| Goal: 2 | Professional development reflects current research and best proctice.
Strategy and/or related Purchase Person{s) Responsible Expected Cost Funding Source
Phase Year Finish
Date
B. Identify and promote participation in 2, thenon- | Technology Coordinator, Fall, 2002 | Individual Individual professional
professional organizations. going Vicariate Asst. Supts, membership fees development funds
C. Identify and maintain a database of 2, thenon- | OCS5 Technelogy Spring, Printing costs OC5 budget
instructors, agencies and resources that going Coordinator 2004

promote current research and best practice.
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Goal: 3

Professional development technology needs will be fully funded.

Strategy and/or related Purchase Person{s) Responsible { Expected { Cost Funding Source
Phase Year Finish
Date
A, Secure funds 1o design and deliver 2, then on- Grant Writer Fall, 2003 none Nene
comprehensive staff development going
C. Provide assistance to local schools in 3 Vicariate Asst. Supts., Fall, 2004 none Nore

accessing federal and external funds.

Grant Writer

Goal: 4

Catholic schools provide professional development in technology to support and enhance curriculum, instruction and assessment.

Strategy and/or related Purchase Person(s) Responsible Expected | Cost Funding Source
Phase Year Finish
Date

A. Develop, deliver, and facilitate diverse On-going QCs Professional Staff On-going $150,000 each year | Federal funds, grants
technology integration staff development
offerings.
B. Ensure that SIP Professional Development | On-going Vicariate Assistant Supts., | On-going none Nere
Plans incorporate current research and best 5IP Coordinators
practice in technology
C. Provide electronic accessibility te OCS On-going OC5 staff On-going none None
documents and guides that support
curriculum and instruction
D. Infuse the application of technology intoe | On-going Assoc. Supt. For Curriculum, | On-going none None
all inservice and training provided by OCS. Coordinator of Funded

Programs, Technology

Coordinator
E. Create electronic spaces for teachers to 3 OCS Technology Fall, 2004 | none None

dialegue and exchange ideas on instructional
strategies and practices, and develop skill
competency.

Coordinator
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Technology Deployment and Sustainability

[ Goal: 1 | Catholic schools have sufficient technology resources for teaching, iearning and management. —‘
Strategy and/or related Purchase Person(s) Responsible Expected Cost Funding Source
Phase Year Finish
Date
A. Seek to maximize the access of funding 1-3 Technology Director + Grant | On-going Neone
sources for schools including e-rate, federal writer
funds, grants and partnerships.
E. Ensure that there is adequate power to 1-3 Dept. of Buildings and On-going $20 - $30 million Big Shoulders Fund,
support existing and future technology Facilities Archdiocesan grant, parish /
resources planned for individual schools and schoal fundraising
that power complies with all fire, safety, and
electrical regulations.
F. Provide and publish information on leasing | 1-3 Dir. Of Technology + OIT On-going None
strategies and other creative financing
options,
| Goal: 2 | Catholic schools electronically network with the Archdiocese and each other.
Strategy and/or related Purchase Person(s) Responsible Expected | Cost Funding Source
Phase Year Finish
Date
B. Identify and leverage cooperative 1-3 OIT On-going $1 million Local schools
infrastructure for Internet access and Wide
Area networking opportunities
€. Develop procedures and effective models | 3 Dir. Of Technology + 2005 None
of ubiquitous access to computer technology Advisory
in schools.
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\ Goal: 3

[ Catholic schools leverage resources and programs to ensure adequate technology services.

Strategy and/or related Purchase Person(s) Responsible Expected Cost Funding Source
Phase Year Finish
Date
D. Develop cooperative outsourcing 3 Dir. Of Technology + OIT 2005 Nore
arrangements for maintenance and technical
support.
Goal: 4 Catholic schools adopt technology policies for the acquisition, deployment, utilization and support of educational
technology and school management.
Strategy and/or related Purchase Person(s) Responsible Expected | Cost Funding Source
Phase Year Finish
Date
B. Assist schools in developing standards and | 1-3 OIT + Advisory Committee | On-going Nere
procurement recommendations for the
purchase of hardware and software.
| Goal: 5 J Catholic schools utilize electronic administrative management systems.
Strategy and/or related Purchase Person(s) Responsible Expected | Cost Funding Source
Phase Year Finish
Date
B. Disseminate a database of administrative | 3 Dir. Of Technology 2005 None
applications that meet recommended
standards.
C. Develop cooperative purchasing 3 Dir. Of Technology 2005 None
agreements for the acquisition of
administrative management systems.
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A5 Bast Wacker Place » Suite 1620
Chicago. Hlinots 60601
(3121 363-10066
FAX (312 aE- 1090

108 East Cook Street
Springfield, illinois 62704
(217 528-9200
FAX (217) 528-7214

Tune 17, 2005

Mr. Mark Garstk
Archdiocese of Chicago
155 E. Supenior Street
“hicago, 1L 60611

CERTIFICATION OF TECHNOLOGY PLAN APPROVAL FOR SCHOOLS AND LIBRARIES
UNIVERSAL SERVICE PROGRAM

We are pieased o inform you that the Archdiocese of Chicago School technology pian has been reviewed by the Peer
Review Group and has met the following standards and criteria as detailed for the Schools and Libraries Universal
Service Program:

{ 1) The Plan establishes clear goals and a realistic strategy for using telecommumcations and other information
technologies 1o improve teaching and teaming.

{2) The Plan has a professional development strategy to ensure that staff know how to use the new technologies to
improve teaching and learning.

{3) The Plan includes an assessment of the telecommunications services, hardware, software, professional development
and other services that will be needed to implement the sirategies to improve education,

{4) The Plan provides a sufficient budget to acquire and maintain the hardware, software, and other services that will be
needed to implement the strategy.

¢ 5) The Plan includes an evaluation process that enables a school to monitor progress toward the goals outlined in the
Plar and make mid-course corrections in response to new developments and opportunities as they arise.

[Thimately, we stress that technology plans must not be viewed or treated as a separate exercise dealing primarily with
hardware and telecommunications infrastructure. Instead, there must be strong connections between the Plan, your Staff
professional development efforts, and your overall goals for improving teaching and learning.

While we realize that your planning scope may be longer, this approval is valid for the Universal Service Program for
three (3) fiscal and school years from this date, ending June 30, 2008. At that time, your Plan will undergo a review and
assessment as required by the Schools and Libraries Corporation.

Thank you once again for your continued commitment to improve teaching and learning at your school. We wish you
continued success in your efforts at securing the resources that go along with that important task.

sincerely.

Ko A

Zachary H. Wichmann
Associate Director for Education

Dlocese of Belleviie Archdiccese of Chicago Diocese of Joliet Diocese of Penrla Dlocese of Rockford Diocese of Springfield-in-lilinois
www.catholicconferenceofillinois.org
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Dhcar Paciners in Catholie Fducation:

The 2805 Technology Integration Plan for schools i the Archdiovese of Chicago is the
cubimingbon of months ot data collecnon, analysis, educational rescarch and professional
conversalion. A representative team of educators, parents and technologists contributed

ther wisdom to produce @ plan to incorporate technology in teaching, learning,

assessment and information management.

ot the plan itselfis that the Technalogy Integration Plan will be a model and guide
fschool technology planaing. T hope that as you read and study thus plan, you
e imspived wath the same vigion that permeates our technotogy implementation

ot

e vog w shure tis plan witl vour statls, school advisory committees, technology
siory groups and donors. They will be most helpful in contributing to the local

mealementation of the plan,

STV,
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Socnolas ML Wolsonovich, PR
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Associate Prof,, Calumet
_College of St. Joseph

' Coordinated the development of the plan

Plan Editor and Curriculum Consultant

OCS Director of Research
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Ph.D.
Eilie Anderson

. OCS Director of
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Professional Developtment

-:[-'gc'hnology Management Team
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Participated in the Planning Advisory
Committee

Hugh O'Neill
Ga né; Ch-en

Mark Vi nr:r., PhD

Rober Dumke
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Technology

Participated in the Planning Advisory
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Office of Information
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Participated in the Planning Advisory
Committee

- OCS Marnager of
Professional Dev. In

Principal, Guerin College

| Prep High School

Technology Integration

Technology Management Team

Paa"h_cnpc‘red in the Planning Amdvisory

Commitiee

Teaching and Learning/Parent

Directer for the Center for

Participated in the Planning Advisory

¢ Committee

Tech"i’,'énordinufor, Gordon
Tech High Schoal

- Participated in the Planning Advisory
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Simon Hess

Assistant Principal, Gordon
Tech High School

' Participated in the Planning Advisory

C_ommi‘r‘ree

R
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Ignatius High School

Participated in the F;Ianning Advisary
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Pat Reed

" .‘l;r-‘-mcipal, St José;ﬁh”i—ligh
| School

 Principal Participated in the Planning Advisory
5t. Matthias | Committee
Principal Participated in the Planning Advisory
5t. Helen Committee
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| Committee

Assis"ran;-Principal,
. St. John Fisher
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Elise Taylor
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Mary Stachure
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: Barbara RGSmSku

| Tech Coordinator, St.

| James + Our Lady of the
 Westside
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- Committee

Technolog)} Coordinator

| Principal, St. Bede the

| Brebeuf

Technology Coordinator

| Queen of Peace High School

St. Benedict High School
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Committee

Participated in the Planning Advisory
Committee

Teacher, ST, Michaéi

Participated in the Planning Advisory
Committee

Venerable

Participated in the Plcr{ning Advisory

* Committee

Assistant Pr’incipol,ﬂsﬁ’ri\]jcr)hn

Participated in the Planning Advisory

i Committee

Teacher, St. Josei:hﬂ .
{Wilmette)

Participated in the Planning Advisory

: Committee

Principal, 5t. Luke
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